Enter your solution here:

Obelisk measurements 100'x10'x50' = 50,000 cubic feet

Blocks are 1' cubes therefore number of cubes required = 50,000

9 schlibs in a day

150 blocks laid per schlib

8 workers only working

So 9 x 150 = 1350 x 8 = 10,800 total blocks a day less the blocks lost through rest periods which are:-

2 schlibs rest per worker

150 blocks per schlib

loss per worker = 2 x 150 = 300 blocks multiplied by 8 workers 300 x 8 = 2400 blocks lost to rest.

Total blocks 10,800 - blocks lost to rest 2,400 = 8,400 total blocks per day

Start day is Aqua day.
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Total blocks   50,000

Day of completion is therefore Neptiminus

(I hope!)

